

PlanO – Strategic Blind Spots & Risk Areas

This document captures critical areas that are often underestimated in construction marketplaces and that PlanO must address proactively.

1. Adverse Selection Risk

- Low-quality providers may be more willing to join strict platforms than top performers
- Mitigation: pre-prospecting intelligence and selective outreach only

2. Estimation Liability Risk

- Clients may treat estimates as guarantees
- Mitigation: legal framing + scope-change protocols

3. Supply Concentration Risk

- Over-reliance on few providers per city
- Mitigation: minimum density rules before demand activation

4. Reputation Contagion Risk

- One bad provider damages PlanO brand
- Mitigation: fast delisting and public standards

5. Operational Burnout Risk

- Human-heavy onboarding does not scale early
- Mitigation: accept slow growth; codify playbooks